
1d1.1.1.1) Organize tasks in JIRA

0.5h1.1.1.2) Create 1.4.1 Branch from 1.4 
branch in SVN

4h1.1.1.3) Create CI builds for 1.4.1

2d1.1.1.4) Update version numbers to 1.4.1

2d1.1.1.5) NCI Production LDAP 
Authentication Service allows user 
IDs with garbage appended

1w1.1.1.6) Update authentication Service to 
include configurable lockout 
settings

2d1.1.1.7) Add a view for locked out accounts 
to GAARDS-UI
https://tracker.nci.nih.gov/browse/CAGRID-717

2d1.1.1.8) Merge caCORE SDK 4.4 data service 
style project into caGrid 1.4.1 
branch

1w 2d 4h1.1.1.9) Create upgraders for all services, 
extensions, and data service styles

4w 2d 0.5h1.1.1) Development Tasks

4w 2d 0.5h1.1) 1.4.1 Release

1w 2d 4h1.2.1) Update all necessary documentation 
and guides

1w 2d 4h1.2) Documentation

1w1.3.1) Additional Unit Testing

1w1.3.2) Additional Integration Testing

2w1.3) Testing

3d1.4.1) Perform App Scan Process

2d1.4.2) Fix App Scan issues

1w1.4) App Scan

2d1.5.1) Move to Training and test

3d1.5.2) Move to QA and test

2d1.5.3) Move to Stage and test

1d1.5.4) Move to Prod and test

1w 3d1.5) Deployment

10w 2d 4.5h1) caGrid Release Plan
Task Effort

David Ervin {60% of 60%}

David Ervin {60% of 60%}

David Ervin {60% of 60%}

David Ervin {60% of 60%}; Joe George {60% of 60%}

Joe George {60% of 60%}

David Ervin {30% of 60%}; Joe George {30% of 60%}

Joe George {60% of 60%}; David Ervin {60% of 60%}

David Ervin {60% of 60%}

Joe George {60% of 60%}; David Ervin {60% of 60%}

Joe George {60% of 60%}; David Ervin {60% of 60%}

Joe George {60% of 60%}; David Ervin {60% of 60%}

Joe George {60% of 60%}; David Ervin {60% of 60%}

Joe George {60% of 60%}; David Ervin {60% of 60%}

Joe George {60% of 60%}; David Ervin {60% of 60%}
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